
WEEKLY PROGRESS UPDATE
FOR NOVEMBER 22 – NOVEMBER 26, 1999

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 22 to November 26, 1999.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of November 26 is summarized in Table 1.

Table 1.  Drilling progress as of November 26, 1999

Boring
Number Purpose of Boring/Well

Total Depth
(ft bgs)

Saturated
Depth
(ft bwt)

Completed
Well Screens
(ft bgs)

MW-57b Sandwich far field well 225 137
MW-75 Demo 1 response well 200 117 81-91

115-125
140-150

bgs = below ground surface
bwt = below water table

Samples collected during the reporting period are summarized in Table 2.  Groundwater sampling was
completed for the third rounds of Group 1 Far Field wells and Phase II (a) wells.  Groundwater sampling
continued for the first round of “new” Group 2 far field wells at LRWS-3.  Drilling status for the wells are
indicated in Table 1.  Soil sampling continued at area 60 (GP-10).  There was no Technical Meeting
during this reporting period due to the Thanksgiving holiday.

2. SUMMARY OF DATA RECEIVED

Rush data received during the week did not include any detections.  Rush data are for analyses that are
performed on a fast turnaround time, typically 1-5 days.  Explosive analyses for all media, and explosive
and VOC analyses for groundwater profile samples, are conducted in this timeframe.

3. DELIVERABLES SUBMITTED

No deliverables were submitted during the week.

4. SCHEDULED ACTIONS

Scheduled actions for the week of November 29 include completion of drilling MW-57b (Sandwich far
field well).  No other field activities are scheduled due to the shutdown caused by the hunting in the
training range.
 
5. SUMMARY OF ACTIVITIES FOR DEMO 1

Well installation was completed in MW-75.  The Guard and regulatory agencies will discuss the profile
results to date and determine where the final two downgradient response well nests should be located.
Drilling to install these well nests is scheduled to commence during the week of January 3, 2000.



OGDEN_ID BWTS BWTELOCID OR WELL ID DATE SAMPLED SAMPLE TYPE SBD SED

HC60E1BAE FIELDQC 11/24/1999 FIELDQC 0.00 0.00
HC60E1BAT FIELDQC 11/24/1999 FIELDQC 0.00 0.00
W58SST FIELDQC 11/23/1999 FIELDQC 0.00 0.00
W59SST FIELDQC 11/22/1999 FIELDQC 0.00 0.00
W48DDA 118.87 128.87MW-48 11/23/1999 GROUNDWATER 221.00 231.00
W48M1A 89.59 99.59MW-48 11/23/1999 GROUNDWATER 191.00 201.00
W48M2A 59.69 69.69MW-48 11/23/1999 GROUNDWATER 161.00 171.00
W48M2D 59.69 69.69MW-48 11/23/1999 GROUNDWATER 161.00 171.00
W49DDA 113.77 123.77MW-49 11/22/1999 GROUNDWATER 185.00 195.00
W49M1A 88.75 98.75MW-49 11/22/1999 GROUNDWATER 160.00 170.00
W49M2A 58.73 68.73MW-49 11/22/1999 GROUNDWATER 130.00 140.00
W53SSA -7.61 2.39MW-53 11/22/1999 GROUNDWATER 121.00 131.00
W58SSA -2.34 7.66MW-58 11/23/1999 GROUNDWATER 100.00 110.00
W59SSA -5.74 4.26MW-59 11/22/1999 GROUNDWATER 128.00 138.00
HC60D1AAA 60D 11/24/1999 SOIL GRID 0.00 0.50
HC60D1AAD 60D 11/24/1999 SOIL GRID 0.00 0.50
HC60D1BAA 60D 11/24/1999 SOIL GRID 1.50 2.00
HC60D1BAD 60D 11/24/1999 SOIL GRID 1.50 2.00
HC60E1AAA 60E 11/24/1999 SOIL GRID 0.00 0.50
HC60E1AAD 60E 11/24/1999 SOIL GRID 0.00 0.50
HC60E1BAA 60E 11/24/1999 SOIL GRID 1.50 2.00
HC60F1AAA 60F 11/24/1999 SOIL GRID 0.00 0.50
HC60F1BAA 60F 11/24/1999 SOIL GRID 1.50 2.00
HC60I1AAA 60I 11/24/1999 SOIL GRID 0.00 0.50
HC60I1BAA 60I 11/24/1999 SOIL GRID 1.50 2.00

Profiling methods include: Volatiles and Explosives
Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet
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